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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday | Sunday
07/09/12 07/10/12 07/11/12 07/12/12 07/13/12 07/14/12 07/15/12
Gravel & Grade for Conc. Medians & Walks - Crosby Dr. LT, 446 to 452+50 LT, Islands, Plank St. LT & RT NCC
Install Granite Curb Crosby Dr. RT, 443+50 to 444+50 LT, Islands, Plank St. RT & LT, WCR's at Rte. 62
& Network Drive & Edging at Driveway Aprons to Ballfield Parking Lots DaPonte
07/16/12 07/17/12 07/18/12 07/19/12 07/20/12 07/21/12 07/22/12
Prep for Temporary Detour NCC
Construct Relocated
Driveway to MITRE
Radar Facility Complete WQS at 386+50 LT NCC
Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT NCC
Form & Place Cement Concrete Walks, Medians & Islands NCC Conc
Fence Delucca
Install Temporary Detour Signs Liddell
07/23/12 07/24/12 07/25/12 07/26/12 | 07/27/12 07/28/12 07/29/12
Drainage - Mainline 441+40 to 418+50 NCC
Gravel & Grade WCR's
& Walks at Rte. 62 &
Network Drive & MITRE
Link Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT NCC
Form & Place Cement Concrete Walks, Medians & Islands NCC Conc
Reinforced Concrete Walk on Plank St. | | Algar
Raise Castings - Croshy Drive & Plank St Alonso
Guardrail & Fence Delucca
07/30/12 07/31/12 08/01/12 08/02/12 08/03/12 08/04/12 08/05/12
Drainage - Mainline 441+40 to 418+50 NCC
Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT NCC
Pavement Milling Rte. 62 Garrity
Bit Conc Top Course - MITRE Link & Rte 62 NCC Paving
Guardrail & Fence | | Delucca

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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